

Braishfield Neighbourhood Plan meeting 2nd December
Held at The Church Rooms, Braishfield from 2.30pm until 15.35pm

Attendees

Mark Sennitt ("MS")
Peter Quarendon ("PQ")
Michael Allen ("MA")
Mark Sands ("MRS")
Brian Luff ("BL")

Apologies

Maggie Batchelor ("MB")
Mark Tydemen ("MT")

1. Approval of minutes 10th October 2024 – approved;
Matters arising:
 - MS to progress the draft policy on development – done;
 - MA to reconcile the number of dwellings in Braishfield and to amend the draft Overview of Braishfield. PQ to discuss his comments on draft with MA. C/F;
 - PQ to publicise the FAQs – PQ to check that an update has been sent by the Braishfield email network using similar wording to other announcements and including a link to the NP website – C/F. MRS to draft for PQ to send on;
 - TVBC planning team input – MS asked Sarah Hughes at TVBC to arrange input on the Kings Somborne issue and to attend a future meeting to discuss her email to MS – convenient date yet to be identified;
 - Draft policies – first draft of 12 agreed topics to be prepared and circulated – see main agenda item.
2. Community meeting 9th February 2025 – venue to be confirmed. Options – use the outcome of the survey as a rolling presentation on a screen, have FAQs available and provide an update on what the working group are doing at present. Finalise plans at next meeting;
3. Discussion re draft NP policies:
PQ, BL and MS (part) have each circulated first drafts of the policies allocated to them. MRS apologised for not having yet prepared and circulated drafts of the policies allocated to him. BL offered to continue to collate and format the policies. For first drafts, seek to include as much as possible, for consideration / review and editing in due course once all elements have been drafted. Aim to get all drafts to BL by 3 January 2025. BL then to prepare a collated draft for the next meeting;

4. AOB:

Membership of working group: MB to be encouraged to continue as she contributes knowledge of the history of the Village. MS to discuss with MT how he can best support the project;

5. Date of next meeting: 13 January 2025 at 14.30 in The Church Rooms (PQ to book please) (MS to invite Sarah Hughes from TVBC please).

Action points:

Overview of Braishfield - MA to reconcile the number of dwellings in Braishfield and to amend the draft Overview of Braishfield. PQ to discuss his comments on the draft with MA;

FAQs - PQ to publicise the FAQs by sending a note for circulation by the Braishfield email network using similar wording to other announcements and including a link to the NP website (MRS to assist with drafting);

TVBC planning team input – MS to ask Sarah Hughes at TVBC if she can attend the next meeting to discuss the Kings Somborne issue and matters generally;

Draft policies – further four draft policies to be prepared and circulated by 3 January 2025. BL to then collate drafts for consideration at the next meeting;

Steering group membership – MS to speak to MB and MT.